iPlan System Structure



REPORTS

1. Cost discipline
2. Estimating progress
3. Job card attachments
4. Job completion status
5. Job attachment print outs
6. Worksheet print outs
7. Lagging activity summary
8. Man-hours estimated by trade
9. Material list
10. Missing job steps
11. Scaffold activity summary
12. Job status
13. Timesheet by job/work order number
14. Total unscoped hours
15. Live jobs with no progress

Additional information

1. Job details
2. Pictures
3. File attachments
4. Job cards

©Cleveland Process Designs Ltd 2008